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FROM: Jim Olsen, Jr., PE-Reclamation Project Manager 

SUBJ: EXECUTIVE SUMMARY-AUGUST, 1991 PROJECT STATUS REPORT 

During the month of August, 1991, the following items were 
addressed: 

I. OPERATIONS; The bottom of SP-OP-34 is substantially complete and 
will be ready for soil cover. A haul road for soil placement on dumps 
SP-WS-17 & 18 was completed and soil work will be done in September. 
Soil placement on the dumps south of the Rio Paguate were also 
completed. Work on the Jackpile dumps was suspended temporarily since 
Laguna Construction Company sent some equipment to Haystack Mountain, 
NM to clean up some abandoned uranium mines under contract to the 
Environmental Protection Agency (EPA). Only one day of operations was 
lost due to wet roads, which is a significant change compared to the 
extreme rains experienced during August of last year. Demolition work 
on the P-10 buildings was restarted. 

II. FINANCIAL ITEMS: Transfers from Dean Witter during August were 
$124,419.82. Valuation of the Dean Witter Fund at month^s end was 
$16,801,492.50, based on a price of $9.34/share, according to Bob 
Lyle. Balance at 1st National was $1,593,069.30 according to Mark 
Pike. Billings from the Laguna Construction Company totalled 
approximately $617,000. A small invoice from Landmark/Weston is 
anticipated next month to cover the charges for the annual health & 
_s.afety_audit. 
BIA-Financial Trust is being contacted to provide information on the 
status of the last ARCO installment. 
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